
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/09/2021

ESTIMATE SUMMARY 15:13:25

CONTID: C22368R        ESTIMATE NO: 0001 PROG 2005

PCN: 22368R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH2 & SH95 CCD SIGNALS & MEDIA PERCENT TIME:

PROJECT NO: FSAR100-304                   

SH2 & SH95 CCD SIGNALS & MEDIA

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

Lumin8 Transportation Technologies, LLC PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,861,770.01 PARTICIPATING $ $ 66,120.00

AWARD PROJECT AMT: 4,489,543.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,983.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

3.70

WORK DAYS

WORK DAYS

1.36%

4,795,650.01

66,120.00

66,120.00

64,136.40

$

$

$

$

66,120.00

0.00

66,120.00

0.00

66,120.00

-1,983.60

0.00

64,136.40

0.00

AMOUNT DUE 64,136.40 64,136.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 64,136.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

ARAPAHOE  

7.0 TIME ALLOW: 189

ORIG TIME ALLOW: 189

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/10/2021

05/10/2021

05/30/2021

03/18/2021

04/02/2021

04/15/2021

05/10/2021
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PCN: 22368R-BID   ESTIMATE RUN 06/09/2021

PROJECT: FSAR100-304                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

97.000

LF  

105.00000

0010 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

31.000

LF  

95.00000

0015 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

556.000

SY  

21.00000

0020 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

620.000

SY  

24.00000

0025 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

4,179.000

LF  

18.00000

0030 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

114.000

SY  

47.00000

0035 Removal of Asphalt Mat 0.000

33.000

202-00220  
 

759.0033.000

759.00

1,698.000

SY  

23.00000

0040 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

1.000

EACH

615.00000

0045 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

26.000

EACH

56.00000

0050 Removal of Sign (Special) 0.000

1.000

202-00815  
 

2,410.001.000

2,410.00

1.000

EACH

2,410.00000

0055 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

4.000

EACH

130.00000
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PCN: 22368R-BID   ESTIMATE RUN 06/09/2021

PROJECT: FSAR100-304                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

50,341.00000

0065 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

6.000

EACH

4,150.00000

0070 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

9.000

EACH

1,025.00000

0075 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

26.000

EACH

1,040.00000

0080 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

410.000

CY  

75.00000

0085 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

50.000

CY  

123.00000

0090 Embankment Material (Complete In Place) (R20) 0.000

0.000

203-00065  
 

0.000.000

0.00

277.000

CY  

75.00000

0095 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

275.00000

0100 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

20.000

HOUR

375.00000

0105 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

200.000

HOUR

250.00000

0110 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

50.00000
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PCN: 22368R-BID   ESTIMATE RUN 06/09/2021

PROJECT: FSAR100-304                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Bag 0.000

163.000

208-00035  
 

1,467.00163.000

1,467.00

1,060.000

LF  

9.00000

0120 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

1.000

208-00046  
 

2,100.001.000

2,100.00

12.000

EACH

2,100.00000

0125 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

450.000

LF  

13.00000

0130 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

30.000

EACH

180.00000

0135 Storm Drain Inlet Protection (Type II) 0.000

5.000

208-00054  
 

1,325.005.000

1,325.00

5.000

EACH

265.00000

0140 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

50.00000

0145 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

15.000

HOUR

65.00000

0150 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

48.000

HOUR

310.00000

0155 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

250.00000

0160 Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

4.000

EACH

1,250.00000

0165 Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

2.000

EACH

795.00000
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PCN: 22368R-BID   ESTIMATE RUN 06/09/2021

PROJECT: FSAR100-304                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

130.00000

0175 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

3.000

EACH

3,265.00000

0180 Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

1.000

EACH

2,250.00000

0185 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

7.000

EACH

2,930.00000

0190 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

2.000

EACH

6,223.00000

0195 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

9.000

EACH

1,755.00000

0200 Adjust Water Meter 0.000

0.000

210-04060  
 

0.000.000

0.00

3.000

EACH

1,755.00000

0205 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

2,680.00000

0210 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

4,965.00000

0215 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

20,000.00000

0220 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.500

ACRE

2,235.00000
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PCN: 22368R-BID   ESTIMATE RUN 06/09/2021

PROJECT: FSAR100-304                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

2.00000

0230 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

7,500.00000

0235 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

40.000

HOUR

150.00000

0240 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

20.000

HOUR

150.00000

0245 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

206.000

CY  

200.00000

0250 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

387.000

TON 

325.00000

0255 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

108.000

TON 

345.00000

0260 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

54.000

TON 

350.00000

0265 Caisson (Special) 0.000

0.000

503-00200  
 

0.000.000

0.00

456.000

LF  

450.00000

0270 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

176.000

LF  

750.00000

0275 Inlet Type 16 (10 Foot) 0.000

0.000

604-16010  
 

0.000.000

0.00

2.000

EACH

11,245.00000
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PCN: 22368R-BID   ESTIMATE RUN 06/09/2021

PROJECT: FSAR100-304                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

3.000

EACH

12,910.00000

0285 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

14,085.00000

0290 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,000.000

LF  

4.00000

0295 Concrete Sidewalk (Special) 0.000

0.000

608-00005  
 

0.000.000

0.00

31.000

SY  

60.00000

0300 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

854.000

SY  

94.00000

0305 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

209.000

SY  

275.00000

0310 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

1,511.000

LF  

32.00000

0315 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

1,489.000

LF  

37.00000

0320 Curb and Gutter Type 2 (Section I-B) (Special) 0.000

200.000

609-21110  
 

6,400.00200.000

6,400.00

3,615.000

LF  

32.00000

0325 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

22,936.000

SF  

6.50000

0330 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

2,505.000

LF  

16.00000
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PCN: 22368R-BID   ESTIMATE RUN 06/09/2021

PROJECT: FSAR100-304                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

5,780.000

LF  

17.00000

0340 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

40.000

EACH

800.00000

0345 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

22.000

EACH

970.00000

0350 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

38,655.00000

0355 Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

32.000

EACH

495.00000

0360 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

2.000

EACH

1,460.00000

0365 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

8.000

EACH

3,071.00000

0370 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

1,095.000

SF  

26.00000

0375 Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

184.000

LF  

16.00000

0380 Steel Sign Post (2.25x2.25 Inch Tubing) 0.000

0.000

614-00218  
 

0.000.000

0.00

71.000

LF  

17.00000

0385 Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

135.000

LF  

16.00000
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PCN: 22368R-BID   ESTIMATE RUN 06/09/2021

PROJECT: FSAR100-304                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

25.000

LF  

31.00000

0395 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

64.000

EACH

451.00000

0400 Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

1.000

EACH

9,585.00000

0405 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

120.000

EACH

675.00000

0410 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

34.000

EACH

970.00000

0415 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

8.000

EACH

19,939.00000

0420 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

63.000

EACH

205.00000

0425 Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

8.000

EACH

7,765.00000

0430 Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

28.000

EACH

8,833.00000

0435 Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

0.000.000

0.00

2.000

EACH

6,276.00000

0440 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

2.000

EACH

13,657.00000
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PCN: 22368R-BID   ESTIMATE RUN 06/09/2021

PROJECT: FSAR100-304                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

5.000

EACH

14,368.00000

0450 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

8.000

EACH

14,600.00000

0455 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

9.000

EACH

16,211.00000

0460 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

2.000

EACH

16,460.00000

0465 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

6.000

EACH

17,126.00000

0470 Traffic Signal Pole Steel (1 Mast Arm) 0.000

0.000

614-82010  
 

0.000.000

0.00

1.000

EACH

22,868.00000

0475 Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

20.000

EACH

1,226.00000

0480 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

8.000

EACH

5,397.00000

0485 Traffic Signal Controller (Solid State) 
(Full-Actuated) (8 P 

0.000

0.000

614-86238  
 

0.000.000

0.00

8.000

EACH

4,135.00000

0490 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

8.000

EACH

7,225.00000

0495 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

8.000

EACH

5,021.00000
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PCN: 22368R-BID   ESTIMATE RUN 06/09/2021

PROJECT: FSAR100-304                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Construction Surveying 0.000

0.100

625-00000  
 

5,200.000.100

5,200.00

1.000

L S 

52,000.00000

0505 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

425,000.00000

0510 Public Information Management (Tier III) 0.000

45.000

626-01113  
 

4,140.0045.000

4,140.00

266.000

DAY 

92.00000

0515 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

53.000

GAL 

352.00000

0520 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

36.000

SF  

43.00000

0525 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

7,576.000

SF  

14.00000

0530 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

3,402.000

HOUR

34.00000

0535 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

165.000

HOUR

145.00000

0540 Traffic Control Inspection 0.000

29.000

630-00007  
 

4,205.0029.000

4,205.00

76.000

DAY 

145.00000

0545 Traffic Control Management 0.000

6.000

630-00012  
 

6,822.006.000

6,822.00

189.000

DAY 

1,137.00000

0550 Barricade (Type 3 M-B) (Temporary) 0.000

2.000

630-80336  
 

232.002.000

232.00

4.000

EACH

116.00000
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PCN: 22368R-BID   ESTIMATE RUN 06/09/2021

PROJECT: FSAR100-304                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Construction Traffic Sign (Panel Size A) 0.000

3.000

630-80341  
 

330.003.000

330.00

86.000

EACH

110.00000

0560 Construction Traffic Sign (Panel Size B) 0.000

9.000

630-80342  
 

990.009.000

990.00

40.000

EACH

110.00000

0565 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

16.000

EACH

64.00000

0570 Vertical Panel 0.000

11.000

630-80350  
 

198.0011.000

198.00

100.000

EACH

18.00000

0575 Portable Message Sign Panel 0.000

2.500

630-80355  
 

8,725.002.500

8,725.00

8.000

EACH

3,490.00000

0580 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

1.000

630-80357  
 

1,166.001.000

1,166.00

8.000

EACH

1,166.00000

0585 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

80.000

EACH

18.00000

0590 Traffic Cone 0.000

47.500

630-80380  
 

855.0047.500

855.00

200.000

EACH

18.00000

0595 Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

50.000

EACH

41.00000

0600 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0605 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000
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PCN: 22368R-BID   ESTIMATE RUN 06/09/2021

PROJECT: FSAR100-304                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0615 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

175,000.000

F A 

1.00000

0620 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0625 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0630 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0635 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 47,324.0047,324.004,827,697.01CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0640 Field Office (Class 2) 0.000

1.000

620-00002  
 

13,976.001.000

13,976.00

1.000

EACH

13,976.00000

0645 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

15,277.00000

0650 Sanitary Facility 0.000

1.000

620-00020  
 

4,820.001.000

4,820.00

1.000

EACH

4,820.00000

CAT 18,796.0018,796.0034,073.00CURRENT AMT0400 $ $ $

$ 66,120.0066,120.00$4,861,770.01$CURRENT AMTPROJECT TOTAL


